
   

Poole and Christchurch Bays SMP2  9T2052/Appendix A/PBor 
Report V1  November 25th 2009 

 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix A  
 SMP Development  

 





   

Poole and Christchurch Bays SMP2  9T2052/Appendix A/PBor 
Report V1  November 25th 2009 

 
Contents 
 
 
 
 
 
 
 
 
 
The Supporting Appendices.............................................................................................1 

A1 Introduction .............................................................................................................3 
A1.1  What is the Shoreline Management Plan?.......................................................3 
A1.2 Background to the Poole & Christchurch Bays (Sub-cell 5f ) SMP ..................3 
A1.3  The SMP Review .............................................................................................3 

A2  Project Information...............................................................................................4 
A2.1  SMP Background.............................................................................................4 
A2.1  Client Steering Group ......................................................................................4 
A2.3  The Consultant ................................................................................................5 

A3 SMP Programme ........................................................................................................6 
A4 Stage 1: SMP Scope............................................................................................7 

A4.1  SMP Boundaries..............................................................................................7 
A4.2 Stakeholder Engagement Strategy ..................................................................7 
A4.3 Data Collection.....................................................................................................8 

A5 Stage 2: Assessments to Support Policy Development .......................................9 
A5.1  Baseline Understanding of Coastal Behaviour and Dynamics .........................9 
A5.2  Baseline Scenarios ..........................................................................................9 
A5.3  Definition of Features, Benefits and Issues ...................................................10 
A5.5  Definition of Objectives ..................................................................................10 
A5.6  Identification of Flood and Erosion Risks.......................................................11 
A5.5  Assessment of Objectives..............................................................................11 
A5.6 Characterisation of the Coast.............................................................................12 
A5.7. Mapping ............................................................................................................12 

A6 Stage 3: Policy Development.............................................................................13 
A6.1 Definition of Policy Scenarios ........................................................................13 
A6.2 Policy Scenario Assessment..........................................................................13 

A7 Stage 4: Public Examination ..............................................................................14 
A8 Stage 5: Finalise Plan........................................................................................14 
 



 
 



   

Poole and Christchurch Bays SMP2 Appendix A 9T2052/ R/301164/Exet 
Report V1 A-1 November 25th 2009 

 

The Supporting Appendices 
This appendix and the accompanying appendices provide the supporting documentation 
for the Shoreline Management Plan. These documents illustrate the process undertaken 
in development of the final management policies and are included to ensure that there is 
clarity and transparency in this process.  The appendices include: 
 
Appendix A – SMP Development 
This reports the history of development of the SMP, describing more fully the plan and 
policy decision-making process. 
 
Appendix B – Stakeholder Engagement 
This outlines the various stages of stakeholder involvement in the SMP process and 
summarises the findings of the stakeholder consultation at each stage. 
 
Appendix C – Baseline Process Understanding 
Includes baseline processes report, defence assessment and explanation of how sea 
level rise and climate change have been accommodated within these assessments. 
 
Appendix D – Natural and Built Environment Baseline 
This report identifies and evaluates the environmental features (human, natural, 
historical and landscape). 
 
Appendix E – Issues and Objective Evaluation 
This provides the table of issues and objectives identified through the consultation 
process and describes how these were used in developing the SMP. 
 
Appendix F – Strategic Environmental Assessment  
Provides a systematic appraisal of the potential environmental consequences of high-
level decision-making. 
 
Appendix G – Scenario Testing 
Presents the results of the No Active Intervention scenario and the Preferred Plan in 
terms of achievement of objectives. 
 
Appendix H – Economic Appraisal 
Presents the economic analysis undertaken in support of the preferred plan. 
 
Appendix I – Estuary Assessment 
This provides the Estuary Assessment prepared by ABP Marine Environment Research 
Ltd (ABPmer) to determine the need (or otherwise) for the inclusion of the estuaries in 
the study area within the SMP process. 
 
Appendix J – Appropriate Assessment 
The appendix sets out the findings of the Appropriate Assessment of the Plan. 
 
Appendix K – Metadatabase and Bibliographic database 
All supporting information used to develop the SMP is referenced for future examination 
and retrieval.  This information is also provided as layers within a GIS. 
 
Appendix L - Water Framework Directive (WFD) 
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Presents the Water Framework Directive assessment as developed by the Environment 
Agency with respect to the SMP2 policies.  
 
Appendix M - Review of Coastal Processes and Associated Risks at Hengistbury 
Head 
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A1 Introduction 
 
This appendix provides a full explanation of the Shoreline Management Plan (SMP) 
process adopted and description of the policy decision-making process and outlines the 
chronology of the SMP development. 
 

A1.1  What is the Shoreline Management Plan? 
A Shoreline Management Plan (SMP) provides a large-scale assessment of the 
coastline, including the risks to the developed, historic and natural environment 
associated with coastal evolution. This presents a policy framework to address these 
risks in a sustainable manner. 
 
The SMP is a non-statutory, policy document for coastal defence management planning. 
It takes account of other existing planning initiatives and legislative requirements, and is 
intended to inform wider strategic planning. It is important to note that it does not set 
policy for anything other than coastal defence management.  However, from this 
perspective, it aims to provide the context to, and consequence of management 
decisions in other sectors of coastal management. 
 

A1.2 Background to the Poole & Christchurch Bays (Sub-cell 5f ) SMP 
The coastline between the Hurst Spit and Durlston Head was previously assessed by 
Halcrow, during the first review of SMP’s in 1999. Based upon the guidance at the time, 
policies were defined for a 50 year period.  
 

A1.3  The SMP Review 
 
Recognising the need for review of the existing SMP policies, the leading Hampshire 
and Dorset authorities formed a Client Steering Group (CSG) comprising 
representatives from the six operating authorities (voting members) and five associate 
partners (non-voting members).  The operating authorities include; Bournemouth 
Borough Council (BBC, Lead Authority), New Forest District Council (NFDC), 
Christchurch Borough Council (CBC), Borough of Poole (BoP), Purbeck District Council 
(PDC) and the Environment Agency.  The associate partners include Natural England 
(NE), National Trust (NT), Dorset County Council (DCC), Hampshire County Council 
(HCC) and Poole Harbour Commissioners (PHC).  In addition to the above 
organizations, English Heritage (EH) has also contributed through the CSG.  This CSG 
commissioned consulting engineers Royal Haskoning to revise the SMP for the Sub-cell 
5f.  The review was commissioned to take account of: 
 

• Coastal strategies and studies undertaken since the previous SMP; 
• Revisions to the Defra Procedural Guidance for SMPs (including the need to 

define policy for 20, 50 and 100 year timeframes); and 
• Changes in legislation such as the Water Framework Directive and the Habitats 

Directive. 
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A2  Project Information 

A2.1  SMP Background 
This SMP is an update of the SMP1 originally produced by Halcrow. The plan has been 
developed and produced in accordance with the latest Procedural Guidance (PG) for the 
production of SMPs (Defra). 

A2.1  Client Steering Group 
The coastline covered by this plan comes within the boundaries of five local authorities. 
They and the Environment Agency have certain permissive powers for defending the 
coast. The local authorities generally deal with defences that protect the coast from 
erosion by the sea and the Environment Agency deal with flood risk management. 
Together they are required to produce an SMP for sustainable coastal defence 
management. This is achieved through the SMP CSG comprising representatives from 
the five local authorities, the Environment Agency and other key bodies. The key bodies 
included Natural England, who provide guidance on nature conservation, National Trust 
and English Heritage, who provide guidance on heritage issues, and Defra, together 
with the Environment Agency, have overall policy responsibility for flood and coastal risk 
in England including producing guidance and grant aid funding of the SMP. 
 
The SMP was procured and lead by Bournemouth Borough Council and the following 
representatives made up the core members of the CSG: 
 
Name Representing 
Dr David Harlow  Bournemouth Borough Council  
Tara-Leigh Eggiman 
Gregor Guthie 
Hamish Hall 
Justin Ridgewell Royal Haskoning 
Steve Cook 
Peter Ferguson 
Professor Andrew Bradbury 

New Forest District Council 

Steve Woolard Christchurch Borough Council 
Dave Robson Borough of Poole 
Mike Goater Purbeck District Council 
Andrew Ramsbottom Poole Harbour Commissioners 
Neil Watson 
Andrew Gill 
Carolita Wilson 

Environment Agency 

Richard Edmonds Dorset County Council 
Tony Flux National Trust 
Richard Caldow Natural England  
Dr Sue Burton    
Rachel Gallagher Hampshire County Council 

 
It was agreed that Bournemouth Borough Council (BBC) would be the lead authority on 
behalf of the Client Steering Group (CSG) and as such were responsible for the financial 
management of the project, including grant aid submission and overall project 
administration. It was also agreed that BBC would take on the responsibility of 
coordination of consultation activities. The CSG had overall responsibility for the delivery 
of the SMP and were involved throughout the development of the plan through review 
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and guidance of work undertaken. The group will also oversee implementation of the 
SMP.  
 

A2.3  The Consultant 
Royal Haskoning was commissioned by BBC to undertake the preparation of the SMP.  
Royal Haskoning’s team structure is set out below. There was a core team of two to 
ensure continuity and coherence throughout the project.  Around this team, and 
incorporating as appropriate the specific skills of this core team, is the project 
management team, the review group and specialist groups.  
 
 

Client  
Project Manager 

CSG 

RH Project Management Team 
Hamish Hall - Director 
Tara-Leigh Eggiman - Project Manager 

Technical and Policy Review 
 
Hamish Hall  – Coastal engineering     
Justin Ridgewell       -  Coastal Science 
Greg Guthrie  – SMP policy 
Pete Thornton  – Environment  

Data Management 

Stuart Dawks – Manager 
Darren Miles 
Tara-Leigh Eggiman 

Environmental Baseline 

Pete Thornton  –  Manager 
Pete Brunner 

Estuary Interface 

Julie Holland (ABP) –  
Manager 
Alun Williams (ABP) 

Economic, Risk and Appraisal 

Gregor Guthrie –  Manager 
Justin Ridgewell, Tara-Leigh 
Eggiman, Hamish Hall 

Core Issues & Policy Team 
Tara-Leigh Eggiman - Project Manager 
Stefan Lombardo - Project/Coastal 
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A3 SMP Programme 
 
The following figure illustrates the different stages of the SMP process and indicates in 
bold where stakeholder consultation and contribution occurs.  
 
 

Stage 1: Inception 
(Oct – Dec 2008) 

Stage 2: Assessments to Support 
Policy Development 
(Dec 2008 – June 2009) 

Stage 3: Policy Development 
(May 2009 – Oct 2009) 

Stage 4: Public Examination 
(Nov 2009 – Feb 2010) 

Stage 5: Finalise SMP 

Stage 6: SMP Dissemination 

This stage involved the initial CSG meeting followed 
by visits to each of the coastal managers within the 
local authorities to collate information and generally 
discuss their contribution to the SMP and what they 
would get out of it. 

This stage comprised the following assessments in 
support of the plan development: 
- Baseline understanding of coastal processes;  
- Thematic review; 
- Development of baseline scenarios; 
- Identification of features/issues and benefits; 
- Definition of objectives; 
- Evaluation of relative importance of objectives. 

Based on the assessments undertaken in Stage 2, 
policy scenarios were defined and tested. A preferred 
plan was derived. A series of CSG meetings were 
held to review the preferred plan. The Draft SMP 
document was then prepared. A further CSG meeting 
was held to review the draft document. 

Public Examination of the draft SMP with 
meetings organised for each area of the coast. 

Consider all responses from the public examination of 
the draft.  Agree revisions to text and policy. 
Development of the Action Plan. Finalise SMP.

The SMP will be disseminated through a series of 
meetings with stakeholders and elected members. 
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A4 Stage 1: SMP Scope 

A4.1  SMP Boundaries 
 
This SMP relates to Sub-cell 5f covering the Dorset and Hampshire coast on the south 
coast of England, from Hurst Spit to Durlston Head.  

A4.2 Stakeholder Engagement Strategy 
The stakeholder engagement for the SMP was coordinated by the lead authority 
Bournemouth Borough Council (BBC). The stakeholder group comprised 
representatives from groups with local, regional and national interest in addition to site 
specific interests. Such a group was selected to try to achieve a ‘holistic’ consultation 
approach, taking consideration of all interests in the coast: 
 
Stakeholder representatives included: 
 
- County Councils 
- Town Councils 
- Parish/Ward Councils 
- Residential Interest Groups  
- Commercial interests eg. Poole Harbour Commissioners 
- Conservation bodies eg. National Trust 
- Recreational groups 
- Cultural and historic interest groups eg.  English Heritage 
 
The first generation of SMPs identified most of the key stakeholders and these were 
collated into a database of names, organisations, positions and contact details. 

 
Stakeholders were then invited to the first round of consultation which was held in 2008, 
to obtain the features that key stakeholders regarded as valuable assets to the Dorset 
and Hampshire coast. 
 
Two public seminars were held in February 2009, an afternoon session in Mudeford, 
Christchurch and an evening session in Poole.  These were well attended and raised 
awareness of the SMP as well as encouraging members of the local communities to 
register as key stateholders. 
  
The second stakeholder consultation meeting was held in March 2009 to ensure that the 
CSG had captured the key features from the first consultation period. Questionnaire 
responses and comments made during consultation were collated and recorded within a 
database.  
 
Throughout the SMP process the webpage www.twobays.net has been established.  All 
documents have been posted on this webpage with feedback forms (see below) for all 
members of the public to provide comments. 
 

Client Steering Group and Interested Parties Document Review 

Document Title: 
Appendix A - 

SMP 
Development 

Project 
No.: 9T2052 To be returned 

to:   

General Comments: Reviewer:   Organisation:   
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Comments  

Page 
No. Paragraph Line Comment Name Date RH Response Name Date 

A4.3 Data Collection 
Data collection was undertaken by Royal Haskoning. Data was collected from a variety 
of sources including stakeholders, local authorities, literature searches and web 
searches. 
 
Key data sources included: 
 

• Data from existing SMPs 
• Sediment Transport Study (SCOPAC, 2004) 
• Future Coast 
 

Base data: 
• OS data 

 
Defence data: 

• Coastal Protection Survey 
• Strategy Studies 
• National Flood and Coastal Defence Database 
 

Thematic data: 
• Natural England 
• English Heritage 
• Nature Conservation Designation information 
• Studies/reports 
• Site visits 
• LGA Local Plans 
 

Local and regionally specific data: 
• Strategy Studies 
• LGA Local Plans 
• Stakeholder questionnaires and supporting information 
• Technical reports 
 

All of the data used in developing the SMP is referenced and recorded in the 
bibliographic database in Appendix K. 
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A5 Stage 2: Assessments to Support Policy Development 
 

A5.1  Baseline Understanding of Coastal Behaviour and Dynamics 
 
(a) Assessment of coastal processes and evolution 
A desktop baseline review of coastal processes was produced using existing data (refer 
Appendix C). The baseline review includes statements on sediment sources, transport 
and sinks control and hydrodynamic interactions, shoreline movement and predictions of 
shoreline evolution. It underpins coastal process understanding of the study area and is 
the basis for the development of the baseline scenarios. 
 
(b) Assessment of coastal defences 
Coastal defence data was collated from the National Flood and Coastal Defence 
Database and updated where data from more recent Coastal Strategy studies and 
inspections were available (refer Appendix K). 
 

A5.2  Baseline Scenarios 
To assist in the development of future policy, future coastal response was assessed, 
assuming the following two baseline scenarios: 
 
• ‘No Active Intervention’ (NAI) for which it is assumed that existing defences are no 

longer maintained and will deteriorate and fail with time or undefended frontages will 
evolve naturally; and  

• ‘With Present Management’ (WPM) for which it is assumed that defences are 
maintained to provide a similar level of protection and defence to that currently 
provided. These assessments provide an understanding of the influence of defences 
on coastal behaviour and evolution. 

 
These findings of the baseline scenarios were developed from the baseline processes 
report and the defence data. In addition, key references included Futurecoast, strategy 
studies, coastal protection survey and the existing SMP. 
 
• The study frontage was divided into a number of areas, based on coastal processes 

and shoreline position was estimated for the three epochs of 20, 50 and 100 years 
(taking sea level rise into account). 

• The predicted shoreline positions for the three epochs were mapped on GIS.  
• Summary statements were produced for both ‘No Active Intervention’ and ‘With 

Present Management’ outlining the estimated erosion rates and the residual life of 
the defences that the estimated shoreline position was based upon. The summary 
statements are connected to the GIS mapping via the database system. 

• The mapped shoreline positions show the estimated maximum extent of change and 
are a combination of evidence from monitoring or comparison of historical maps 
together with geomorphological interpretation. 
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A5.3  Definition of Features, Benefits and Issues 
(a)  Natural and Built Environment Baseline (Theme Review) 
In the first instance, many of the important features along the coastline were identified 
during the theme review. The theme review involved drawing information from the 
existing SMP and the newly procured data regarding the following themes: 
 

• Landscape and nature conservation; 
• Historic environment; and 
• Current and future land use. 

 
The full Natural and Built Environment Baseline is included in Appendix D. 
 
From this baseline, features of historical, cultural, recreational and environmental value 
were identified and mapped on GIS. For the purposes of the SMP a feature was defined 
as:  
 
Something tangible that provides a service to society or benefits society by its existence. 
 
It was essential to first identify the features on the coast in order to be able to then 
identify the ‘issues’ or concerns relating to these features and subsequently develop 
‘objectives’ or what we are aiming to achieve or support through the development of 
shoreline management policies. 
 
(b)  Stakeholder Consultation 
The first round of stakeholder consultation was utilised to not only inform the 
stakeholders of the what the SMP process entailed, but also to find out from them what 
‘features’ they valued on the coast and any ‘issues’ or concerns they had. This was 
undertaken by handing out and collecting responses to a question sheet at the 
consultation meetings (refer Appendix B). 
 
(c)  Issues Table 
From the theme review and the stakeholder consultation, the Issues Table was 
developed (refer Appendix E). The Issues Table outlined the following elements: 
 

• Location 
• Feature 
• Issues associated with feature 
• Is it a flood and coastal defence issue? 
• Does this issue affect policy? 

 
The Issues Table was issued to the CSG, KSG, EMF and open public for review. 

A5.5  Definition of Objectives 
The next stage was to use the features, issues and benefits identified to define 
objectives within the context of the characterisation of the coast. The objectives were 
aimed to state simply and succinctly what we aimed to achieve with regard to each 
feature through the coastal defence management policies.  
 
Further consultation with English Heritage and planning officers from Local Authorities 
was undertaken in determining the objectives to ensure that the SMP objectives were 
consistent with other planning documents and aspirations for the coast. 
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Objectives are used in two ways within the development of the SMP; first to guide the 
selection of policy options (the reasons for management), the second at the end of the 
process to assess the degree to which any SMP policy scenario delivers aim of the 
SMP.   

A5.6  Identification of Flood and Erosion Risks 
The mapping of predicted shoreline change for the ‘No Active Intervention’ scenario 
along with the Environment Agency’s IFM data, was used as a baseline against which 
features at risk, from coastal flooding and erosion, were identified. This approach 
highlighted what features were potentially at risk in 0-20 years, 20-50 years and 50-100 
years. 

A5.5  Assessment of Objectives 
To gain further appreciation of the priority level of the objectives generated, six 
fundamental questions were addressed: 
 

• What are the Benefits? / Why is the issue important? 
• Scale of importance? Local, regional, national or international. 
• Who are the beneficiaries? 
• What could affect the features value /sustainability? What threats are there? 
• Is there enough of this benefit? The scarcity of the benefit at the scale at which it 

is important. 
• Is there potential for substitution of the benefit? 

 
The answers to these questions were determined from the theme review and were taken 
back to the Stakeholders in the 2nd round of consultation for review, discussion and 
confirmation. 
 
While it is clearly possible to prioritise objectives in certain ways within themes, such as 
in the effective hierarchy defined by international, national or local environmentally 
designated site, due to the nature of the coast; its relatively distinct nature, such a crude 
reflection of priority was not fully helpful.  Such an approach, it was felt would not give 
due weight to the often quite local issues on the coast.   
 
Such weighting was also found to be difficult in assessing objectives across themes. 
 
“i.e. one town can be compared to another town, but the importance of a town can not 
be directly compared to that of a designated conservation site.” 
 
In many ways, such a strict approach could engender conflict rather than attempt to 
resolve issues to mutual benefit.  This was discussed with the Project Group and it was 
agreed that there was this close interaction between themes.  For example, natural 
eroding cliffs provide sources of sediment to the coastal system and maintain geological 
exposures. However, if properties, business or listed structures are at risk from such 
erosion, a conflict between two themes may arise. To address this the development of 
policy needed to be taken from a very holistic attitude; one that could only really be 
achieved through considering an area’s values and aims in a complete way, before 
examining how different policies might be applied to deliver that overall value.  This also 
implied that consideration of policy needed to be taken to a relatively high level of detail.  
At the same time it was essential that the overall broader picture was maintained. 
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A5.6 Characterisation of the Coast  
An important step in this development was to gain an appreciation of the overall 
character of different areas of the coast. This would then set the broad context or 
overarching principles within which more specific objectives for coastal defence 
management could be sensibly developed and considered. A characterisation of the 
coast was, therefore, prepared on the basis of local planning documents, the theme 
review, discussions with RMF members and the consultation responses. The 
characterisation of the coast comprised a general description and derivation of key 
values for an area.  In addition, the key environmental designations were identified, 
together with an initial identification of features at risk based on a policy of no further 
intervention.  A brief assessment was also considered as to the degree to which the 
coast wishes to change; the inherent pressure any intervention on the coast would bring 
about. The characterisation was reviewed by the project partners and commented upon 
during the consultation period. Refer Appendix D for the Characterisation of the Coast. 

A5.7. Mapping 
Figures produced in the SMP2 are derived from mapping within the GIS.  Current 
mapping available to the study partners was provided in 2009.  Some areas of baseline 
maps may have been updated since that time, during the preparation of the SMP2.   
 
The GIS presents data at different scales of mapping, appropriate to the scale being 
viewed.  However, for consistency all mapping of information has been carried out 
based on the 1:10,000 baseline maps.   
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A6 Stage 3: Policy Development 

A6.1 Definition of Policy Scenarios 
In developing policy, a nested approach was taken, maintaining the overview, while still 
addressing usefully the more local issues in setting policy.  The approach looked to 
define overarching aims, in part from the characterisation, over certain sections of the 
coast through which more detailed policies may be developed for shorter sections of the 
coast. 
 
The two baseline scenarios of no active intervention and that of present management 
were used to explore where specific issues and objectives were not being addressed.  
This consideration being undertaken at a relatively high level within relatively long 
sections of the coast (called for convenience Policy Development Zones).   
 
From this initial analysis primary drivers or controls were identified; where evident, and 
the basic interactions established.  In many cases this then allowed quite obvious 
policies to be derived.  However, where this was less clear, specific alternative 
scenarios were considered often at a more detailed level.  Consideration of these 
scenarios has then been argued such that a preferred approach to management of the 
coast emerged.  From this individual policy units were then defined. 
 
The approach applies the basic principles set out in the Guidance: 

• The process is clearly objective led. 
• That the definition of policy and policy units is taken at the end of the analysis 

process, not predefining units at the start. 
• That distinction is made relevant to each specific area of the coast as to 

prioritising objectives and that an initial screening process was undertaken at a 
high level to ensure essential objectives were considered initially. 

• That, while able to consider the detailed issues important to direct coastal 
management, the broader picture of how the coast functions was maintained. 

A6.2 Policy Scenario Assessment 
The final stage of the policy development was a detailed assessment of the policies in 
relation to the individual objectives.  In association with this, economic data was 
obtained using the MDSF system and this together with information from various 
strategy studies was assessed to consider the economic cost effectiveness of the 
preferred policies. 
 
The whole process maintains the broader awareness of how the coast as a whole is 
behaving and how policy may be used to develop a sustainable shoreline management 
in the future. 
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A7 Stage 4: Public Examination 
 
Following the preparation and initial agreement to the Draft SMP2, the public 
consultation process will commence on the 25th November 2009 for a period of 3 
months, ending on 17th February 2010. 
 
The draft plan together with supporting information will be established on the SMP2 
website. 
 
All stakeholders will be notified of the consultation process and, following notices in the 
local press, meetings will be held to allow discussion of the plan.  Presentations of the 
draft plan will be given at the following locations. 
 
Christchurch Borough Council, 30th November 2009  
New Forest District Council, 1st December 2009 
Bournemouth Borough Council, December 2nd 2009 
Purbeck District Council, December 3rd 2009 
Borough of Poole, December 4th 2009 
 
Responses will be collated at these road shows and during the consultation period.   
 
The consultation report will form part of Appendix B. 

A8 Stage 5: Finalise Plan 
 
The issues raised through the consultation on the Draft SMP2 are to be identified in the 
consultation report.  These issues and further information will be assessed and revisions 
made. These revisions will be identified in the consultation report to be included in 
appendix B.  
 
With these amendments made, the SMP2 will be finalised in agreement with the CSG.  
A final dissemination of the findings of the plan is to be undertaken and the SMP2 will be 
taken forward to each Council for adoption.  
 


